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eame e ICP-1l Scope

e Period of Performance RECORDABLE INJURIES BY YEAR
* October 2012 — September 2015

e Safety

e Reduced recordable injuries by more than 70
percent since ICP-l inception

* Scope
* Treat sodium-bearing waste
e Close four liquid waste tanks
e Receive 45 casks of Advanced Test Reactor fuel
* Provide nine shipments of EBR-II fuel to MFC
 Exhume targeted buried waste from 0.51 acres
e Disposition 6,000 sludge drums

e Ship 746 cubic meters of contact-handled
transuranic waste offsite

e Ship 25.5 cubic meters of remote-handled
transuranic waste offsite

e Complete 22 shipments to Navy in support of
their wet to dry fuel campaigns

2006 2007 2008 2009 2010 201 2012 2013 2014
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Daro. Lo Target ICP-Il Status
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- Cumulative progress through March 2014
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T Sodium-bearing Waste Treatment

e Completed Contractor
Readiness Assessment

e Completed DOE Readiness
Assessment

 Heated plant in accordance
with Test Instruction (TI) 102 to
normal operating temperature
and pressure

* Loaded stainless steel canisters
with bauxite and fly ash to
simulate the packaging of
sodium-bearing waste

 Aplanned outage is currently
under way to complete
modifications found during TI-
102 testing, to inspect
equipment, check filters, and
validate operating and
emergency procedures.
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e 4 Soil and Groundwater Remediation

Buried Waste Exhumation
* Using cost efficiencies to resume targeted buried waste exhumations
six months earlier than planned
e 0.11 acres exhumed under ICP-Il contract
Sludge Drum Repack

e Continuing sludge drum treatment in RCRA-permitted ARP V structure
(more than 4,834 of 6,000 drums opened/treated)

Accelerated Retrieval Project VIII Exhumation
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= 4 Safety Excellence

* DOFE’s lead safety assessor Worker Involvement leads to stellar safety culture:
recently recommended that

CW!I continue as a VPP
Star Site

e 2,732 high-contamination,
high-radiation, and airborne
entries and
4,845 contamination and
radiation entries without an
ORPS-reportable radiological
incident

As seen in the chart below, recordable injuries
decline commensurate with an increase in COBRA
observations.

ICP COBRA OBSERVATIONS VERSUS RECORDABLE INJURIES
2007 - 2013

Clanging Our Behaviar Reduces Awcidenls
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oars. oo Spent Nuclear Fuel Programs

Eleven cask shipments of SNF received from the Advanced Test
Reactor (ATR) to date in FY-14; four shipments remaining

One Experimental Breeder Reactor (EBR) Il shipment made to the
Materials and Fuels Complex to date in FY-14; five shipments remaining

*< ' o]
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* Disposed off site of 47.3 cubic
meters of low-level
waste/mixed low-level waste

e Completed transport of 37 of
37 suspect remote-handled
TRU waste containers from the
Advanced Mixed Waste
Treatment Project to INTEC

 Completed installation of all
sodium distillation equipment
to address reactive nature of
sodium
e Startup approval of the sodium

distillation system anticipated
in early June
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Sodium distillation equipment is installed
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> d Deactivation and Decommissioning

Activities in Materials and Fuels Complex (MFC)

* Completed MFC-766 evaporator treatment mock-up assembly testing

* Completed RCRA closure of MFC-799/-799A

 Completed removal of the balance of sodium- contaminated piping from MFC-766

e Complete preparations to treat remaining sodium in the EBR-II facility complex
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oare. e Small Business/Subcontracting

The mission of CWI’s Small Business Program is to promote, develop and
maximize opportunities for small business firms to compete for
subcontracts in support of the Idaho Cleanup Project.

* Aggressive small business socioeconomic subcontracting goals have
been established

* Exceeding goals in each category including disadvantaged, 8(a),
HUBZone, Woman-owned, veteran-owned and disabled veteran-owned

* Total subcontracting dollars awarded under ICP-II: $96,524,896
e $45,490,408 to Small Business

e Cumulative subcontracting dollars awarded since 2005: $1,014,486,423
* $659,338,371 to Small Business (65% actual performance, exceeding goal of 45%)
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oare. o Summary

e Continuing to work safely and efficiently
e Continuing to reduce EM’s legacy wastes and structures
* Nearing treatment of sodium-bearing waste

* Providing value to the taxpayer by completing work on schedule and
under budget

* Reinvesting savings into additional work

* Protecting the Snake River Plain Aquifer
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